FOR MYSORE STATE

31 10 60.

HELA (1954) Department.

MS. SERIES.

G.O. NO. 340 Health
23

Dated 11-2-1954

Copies to Dr. Bhalla Supdt.

[Despatch Abstract.]

Water supply - Mangalore Municipality
Request of Chairman for speedy
execution of Schemes - Papers recorded

#6 Secy. (H.E.&L.A)

Such action as is necessary may be taken as early as possible.

To

The Hon'ble Sri A. B. Shetty,
Minister for Health,
Government of Madras,
CAMP: Mangalore.

SECRETARY (H) 27/11/53
27 NOV 1953
EDUCATION DEPARTMENT

MINISTER FOR HEALTH
27 NOV 1953
GOVERNMENT OF MADRAS

Memorandum submitted by the ~~Chairman~~, Municipal Council, Mangalore.

--

We have made representations as you are aware, both to the Hon'ble Chief Minister and the Finance Minister, during their visit to Mangalore about our Water Supply Scheme. Copies of the representations made are enclosed as annexures hereto. The Finance Minister has assured us that he will surely make adequate provision in the next Budget and this year he will try to see to what extent he could help us.

You are aware that the 20,000 ft. of pipes for the Pumping Mains received here are being laid underground. I gather that the work could be completed within two months. Thereafter, I understand no concrete work connected with our Water Supply Scheme could be taken as the matter stands at present.

Our annual revenue from the Water Supply & Drainage Tax now is little over Rs.3 lakhs. Out of this we could easily place before 31-3-1954 or even earlier at the disposal of the government a sum of Rs2 lakhs. As the matter stands, there is no sanctioned works on hand which has been scheduled to be taken up and thereby utilise the said sum of Rs.2 lakhs. If further work is not taken up immediately, I am afraid for the next two years no concrete work could be turned out in furtherance of the Water Supply Scheme. Therefore I venture to make the following suggestions for favourable consideration and immediate implementation with a view to expedite the work.

28/11/53

4 (1) Detailed estimates for all the items of work should be prepared forthwith and sanctioned by the competent authority immediately. Unless detailed estimates for the items are immediately prepared and sanctioned even works like the construction of filter plants or the suction well at the headworks, of the placing of an order for pipes and specials (which we could expect to be delivered to us only about a year hence) cannot be taken up forthwith. Unless the detailed estimates are prepared and sanctioned immediately the aforesaid Rs.two lakhs which we could place at the disposal of the government cannot be utilised. If the estimates are not sanctioned immediately, then, before any further work could commence, the monsoon will intervene and all further work will have to be postponed by nearly a year.

4 (2) Placing an order for specials and pipes both for pumping mains and distribution system and also for pumping sets. We require another 40,000 ft. of B grade cast iron pipes for our pumping mains. I understand that if orders are placed now it will take at least a year for delivering the pipes. Hence the urgency for placing the orders for pipes and specials immediately. The actual placing of an order for the same need not wait till next budget as there will be sufficient time for making actual payment. I also gather that orders may be placed for ~~(the)~~ foreign pipes in order to save time as Indian Companies would not be in a position to effect delivery even within a period of two years.

4 (3) The land owned by the government to the east of the servants' quarters attached to the Collector's bungalow has been proposed for locating the filter

plants and the water reservoir. Immediate orders may be passed to place the said government lands at the disposal of the Sanitary Ehgineering department for starting work of the construction of the filter plants. Immediately approval for the same may have to be obtained from the Board of Revenue. And I also understand that the Collector of South Kanara has no objection for the above proposal.

4 (4) Commencing the work connected with the work of the Filter Plants on the above site should be taken up forthwith, and could be finished by the time the pipes for the pumping mains are received. And the people also could see that something concrete is coming up for the 9 per cent Water Supply & Drainage Tax that they are paying.

4 (5) Government has already placed at the disposal of the Sanitary Engineering Department out of 1.50 acres of land where the head-works for the Water supply is to be built, the construction or sinking of the suction well and the in-take well on the river bed may be taken up forthwith. If this is delayed beyond the end of January or middle of February then the work cannot be completed before the monsoon sets in and would have to be postponed for 1955. If the detailed estimates for this item is forthwith sanctioned tenders for undertaking the work could be immediately invited and the actual work could be started by the end of January and completed easily before the monsoon sets, and there will be sufficient funds available to undertake this work.

5 With a view to expedite the work connected with the Water Supply Scheme, it will be necessary to up-grade the existing Public Health Sub-Division at Mangalore into an

Executive Engineer's Division and also to see that the present Asst. Engineer, Public Health, is continued in Mangalore till the completion of the Water Supply Scheme as he has been working out in detail for three years and knows the details thoroughly.

I would like to add that we have agreed to raise a loan of Rs.17.5 lakhs as suggested by the government. Immediately on receipt of further instructions from the government we would be inviting subscriptions to the said loan and that we are sure that there will be good response from the public and entire sum of Rs.17.5 lakhs could be available to be placed at the disposal of the government, for undertaking further work in connection with the Water Supply Scheme.

It may also be kindly borne in mind that whether it would not be possible to get some subvention from Centre for this Water Supply Scheme since it is the only water supply scheme in the state included in the Five Year Plan.

A.S.N. Adiga

Mangalore,)
D/25-11-53)

Chairman,
Munigipal Council.

H.E.& L.A.Dept.(H.VI).

Memo No 65769/H VI/53-1, Health, dated 1.12.1953

Sub: Water supply - Mangalore Water supply scheme - Speedy execution.

Ref: Memorandum presented to the Minister for Health by the C.M.C. Mangalore, on 25-11-1953.

A copy of the ~~above~~ Memorandum read above is forwarded to the S.E. The S.E. is requested to offer his remarks urgently through the C.E.,P.W.D.(General & Bldgs.) on the requests in paragraphs 4(1), 4(5) and 5 of the memorandum.

2. He is also requested to consider the point whether the sum of Rs.2 lakhs which is said to be available with the ~~Mpty.~~ m.c. can be utilised for purchase of the pipes and specials referred to in paragraph 4(2) of the Memorandum and, if so, to take up the issue with the ~~Mpty.~~ m.c., regard being had to the point whether the pipes specials could be used immediately or very soon without money being locked up unnecessarily in pipes for considerable length of time. ~~Information should be given~~ A report in the matter may be sent giving information as to the lengths of pipes which will be required immediately and which can be obtained with the funds available with the m.c.

To

The S.E. (with a copy of the Memorandum).

Copy to the C.E.P.W.D.(Gl.& Bldgs) (with copy of the Memorandum).

SANITARY ENGINEERING BRANCH (P.W.D)

From
Sri S. Rajagopalan, B.E., M.I.E.,
Sanitary Engineer,
Chepauk, Madras.

To
The Deputy Secretary
to Government,
Health, Education,
Local Administration
Department,
Fort St. George, MADRAS.

No. 27151-W2/53-1 dated 28th November, 1953.

Sir,

Sub: Mangalore Water Supply Scheme - Execution -- Expediting progress of work - regarding.

Ref: Our discussion with the Hon'ble Minister for Health in his room on the 27th morning.

*****

6750 EDUCATION DEPARTMENT

I am taking necessary action on the following instructions issued to me during the discussion referred to above:--

(i) That the raw water Intake works at the Head Works site, may be commenced as soon as possible, taking advantage of the summer of 1954 to get through this work.

(ii) That advance indents may be placed for the pipes and specials required, assuming that the Municipal contribution of Rs. 17.5 lakhs by raising a loan, would be made available during 1954-55.

(iii) That preliminary arrangements should be made to push through the work on the filter plant and other items within the town, as soon as the plot of land in rear of the Collector's bungalow is acquired and placed at the disposal of this Department.

(iv) That the laying and jointing of the C.I. pipes already procured for the pumping main should be expedited. It was understood that Government would move the Chief Engineer (Highways) to arrange for the quick acquisition of the additional strip of land in those reaches where the road way is proposed to be widened.

2. It was also understood that the Municipal Council would be making a further payment of about Rs. 2 lakhs before the end of the financial year from out of the collections from its Water and Drainage tax.

3. As explained by me, an amount of Rs. 28 lakhs has been provided for the scheme in the Budget Estimate for 1954-55 and the Department could make a rapid progress on the execution of the entire scheme if sufficient funds were made available for the purpose. After the Municipality raises the loan and deposits the amount of Rs. 17.5 lakhs, the further expenditure on the scheme will have to be made solely from Government grant, upto an amount of Rs. 53.24 lakhs. The pace of the execution of the scheme will have to be regulated to suit the rate at which this amount is made available.

4. Detailed plans and estimates for the second and

KW 30/11/53

P.T.O.

third stages of the scheme are being expedited. The Chief Engineer's technical sanction therefor will be obtained as and when each stage is finalised.

S. R. Simimsan
28. 11. 53
for SANITARY ENGINEER.

CS/28-11.

28.X. 2nd 29/11

PUBLIC WORKS DEPARTMENT

From
Sri N.Padmanabha Ayyar,B.A.,.
B.E.,M.I.E.(Ind.),I.S.E.,
Chief Engineer,P.W.D.(General
and Buildings),
Chepauk, Madras-5.

To
The Secretary to Government,
Health, Education and
Local Administration Dept.
Fort St.George,Madras.

79838

Letter No. 4862 PH / 53 -3 dated 26th December 1953.

Sir,

ASSISTANT SECRETARY TO GOVT. 31 DEC 1953 HEALTH, EDN. & LOCAL ADMN. DEPT.

Water supply - Mangalore Water supply Scheme - speedy execution -

Ref: Government Memorandum No.65769 A.H.VI/53-1 H dated 1-12-1953.

*****

With reference to the Government Memorandum cited, I forward a copy of Sanitary Engineer's letter No.27532 W2/53-1 dated 9-12-1953 dealing with all the points raised by the Chairman in his Memorandum to the Ministry of Health on date 25-11-1953 for the speedy execution of the Mangalore Water Supply Scheme.

for Chief Engineer,PWD General and Buildings.

Encl: 1 copy of Sanitary Engineer's letter No.27532 W2/53-1 dated 9-12-1953.

15

SANITARY ENGINEERING BRANCH (P.W.D.)

From
Sri A. Venkataramanan, B.A., B.E., M.I.E., (Ind.)
Executive Engineer (PH) Designs & Sanitary Engineer (in charge),
Chepauk, Madras.

To
The Chief Engineer, P.W.D.,
General & Buildings,
Chepauk, Madras.

No.27532 W2/53-1 Dated 9-12-1953.

Sir,

Sub: Water Supply - Mangalore Water Supply Scheme - Speedy execution.

Ref: Memo No.65769/A.H.VI-53-1 Health dated 1st December 1953 and
Memorandum presented to the Minister of Health by the Chairman, Municipal Council, Mangalore on 25-11-1953.

I invite a reference to this office letter No.2751 W2/53-1 dated 28-11-53 to the Deputy Secretary to Government, Health, Education and Local Administration Department with copy to the Chief Engineer wherein I have discussed most of the points now raised in the Memorandum cited above.

Para 2 of the Memorandum:

I have already placed an indent for 20,000 R.ft. of 'B' Class S & S Pipes required for the pumping main (i.e. about 50% of the further requirements) on the Director General of Supplies & Disposals, New Delhi recently. I shall be taking further action in due course in regard to the remaining length of about 22,000 R.ft. of Pipes required for the Pumping Main, either by imports or by indents on local dealers depending on the availability of funds during the year 1954-55.

Para 3:

My indent on the Director General of Supplies & Disposals, for certain Pipes required for the Pumping Main and the distribution system, was placed only after taking into account the sum of Rs. 2 lakhs promised by the Municipality before 31-3-54. The investment will not be locked up for any considerable period as it is proposed to proceed with the execution of all the sub-works simultaneously.

Para 4(1):

In regard to the detailed estimates for all the items of work comprising the Mangalore Water Supply Scheme, I wish to point out as follows:

The estimate for stage (1) viz. Pumping Main from the Headworks upto the site of the Treatment Works in Mangalore Town has already been sanctioned by the Chief Engineer; and the work is in progress. Regarding stage (2) viz. Headworks, Primary Settling Tanks etc., detailed plans and estimates will be sent to Chief Engineer for technical sanction by about the middle of January 1954. It would, therefore be possible to put on hand the intake well and other apurtenant works at the Headworks during the summer of 1954. Estimates relating to the distribution system, Service Reservoirs and Boosters as also the

P.T.O.

Treatment Works covering the stages 3,4 and 5 of the scheme, will be submitted to Chief Engineer for sanction as and when they are ready, and every effort will be made to submit all the estimates by end of June 1954.

Para 4(2):

I have already placed an order tentatively for the Pipes required for the Pumping Main and distribution system by indenting on the Director General of Supplies & Disposals, as stated above. As regards the Pumpsets, necessary action will be taken at the appropriate time after the plans and estimates thereof are approved by the Chief Engineer.

Para 4(3):

Orders of Government are awaited in regard to the alienation of the land attached to the Collector's Bungalow for locating the Filter Plants and the Service Reservoir. Early orders may be passed by Government for further action in the matter.

Para 4(4):

The work on the Filter Plant at the above site will be taken up after obtaining the technical sanction for the relevant estimates, to be submitted to Chief Engineer before June 1954.

Para 4(5):

As already pointed out under reply to Para 4(1), the work relating to the sinking of the suction well and the intake well on the river bed, will be taken up for execution during the summer of 1954.

Para 5:

In regard to the creation of a special Public Health Division for expediting the execution of the Mangalore Water Supply Scheme, it is not clear whether the idea of the Municipality is that it would bear the cost of the staff and officers in case a Division were to be created at Mangalore with one or more Sub-Divisions. However, it does not seem necessary to provide a special division at this stage. This will be warranted only if the finances for executing the scheme are assured and the work-load is considered heavy enough to justify the special division with one or more Sub-Divisions. In regard to the suggestion to continue the present Assistant Engineer (PH) in Mangalore - till the completion of the Water Supply Scheme. I feel it is of an administrative nature and should be dealt with accordingly.

Para 6:

Early orders of Government may be issued for raising the loan of Rs. 17.5 lakhs referred to, so that it may be possible to proceed simultaneously with the different major items of the scheme.

Para 7:

Regarding the suggestion by the Chairman, Municipal Council, Mangalore for getting some subventions from the centre for the Water Supply Scheme, I have no remarks to offer.

S. R. Srinivasan
11-12-53
For Sanitary Engineer. (in charge)

La.19/12.

HELA (H6) 17

Routine

This file was handed over to the Section Leg. Secy's. peon at 6.15 P.M.

While referring to the minutes of M(H), A.S. tried to contact the Secy Engs., but he was not available in his residence. However, word has been left with his son (who answered the call) that M(H) has ordered him and the C.E. to come to this room for a discussion at 11 A.M. tomorrow.

- Submitted to D.S. for perusal.

I have asked his son to inform his father that I may contact the C.E. over the phone and ask him to attend the conference. I tried to contact the CE over the phone but did not succeed. 26/1/74

26/1/74

26/1/74 DS

My dear Arthur

Your letter. I shall be in this room by 11 am tomorrow

Yours sincerely

L Rowse

K. SURYANARAYANA ADIGA, B.A., B.L.,
CHAIRMAN
MANGALORE MUNICIPAL COUNCIL.
KADRI,
MANGALORE-2.

SECRETARY TO GOVERNMENT
4 FEB 1954
HEALTH, EDU. & LOCAL ADMIN. DEPT.

21

2.2.1954

Please put up early.

Ully

I am coming to Madras on the 6th instant in connection with the Conference of Municipal Chairmen and I propose taking that opportunity to trouble you with following matters:-

(1) Permission to float the loan for the Water Supply Scheme is not yet granted to our Municipal Council.

(2) Designs for the Raw Water intake well at the Headworks in the Mangalore ~~Water~~ Water Supply Scheme are not yet received. Unless they are sent down early after approval the work can't be finished before the monsoon sets in

(3) Trial orders have not yet been passed by the Government on our repeated request for placing at our disposal the site between the PWD Board Office & Government Training College for building our Municipal Office

Kindly excuse trouble

Yours

To
Hon. Sri A.B. Shetty, -

Sub: Water supply - Mangalore Water supply scheme - Speedy execution.

Ref: From the C.M.C., Mangalore, Memorandum to M(H), dated 25-11-1953.

Please see the memorandum presented to the Minister for Health by the C.M.C., Mangalore, at pp.1-7 c.f. and the minutes of M(H) thereon at p.1 c.f.

2. The C.M.C. requests that the following measures should be taken to quicken the progress of the execution of the water supply scheme for the Mangalore Municipality:-

(1) Detailed plans and estimates for all the items of the work should be prepared forthwith and sanctioned by the competent authority immediately.

(2) Orders may be placed for specials and pipes both for pumping mains and ~~xx~~ distribution system and also for pumping sets.

(3)(i) The land owned by the Govt. to the east of the servants' quarters attached to the Collector's Bungalow proposed for locating the filter plants may be placed at the disposal of the Sanitary Engg. Dept. for starting the work quickly;

(3) (ii) and the above work should be taken up forthwith.

(4) The construction or sinking of the suction ~~xxxx~~ well and the in-take well on the riverbed at the Headworks may be taken up forthwith, ~~and~~

(5) The existing Public Health sub-division at Mangalore may be upgraded to an Executive Engineer's division and ~~that~~ the present A.E.(P.H.) at Mangalore may be continued till the completion of the water supply scheme.

(6) It may be considered whether the Centre/Govt. may be moved to give financial help to the scheme.

3. The above requests are examined below:-

Item(1) in para 2 above: Sanction has been accorded to an approximate estimate of Rs.82.85 lakhs for the Mangalore W.S.scheme with the Nethravathi river as the source ~~and with~~

P.t.o.

and the C.E. has been permitted to accord technical sanction to each sub-work of the scheme as and when the plans and estimates therefor are ready. The C.E. will no doubt take necessary action with all expedition possible in this respect. However in view of the request made by the C.M.C., it is for consideration whether the remarks of the C.E. may be called for on the request.

Item (2) in para 2 above: The Sanitary Engineer has recently reported that quotations for the pipes required have been obtained and that a decision about the placing of necessary orders for pipes and specials will be taken shortly and that orders cannot be placed till the Municipality provides the necessary funds. As the Municipality has to find its funds by raising the loan locally no action seems called for on this request at present. It may, however, be considered whether the sum of Rs.2 lakhs (which, the C.M.C. states, can be placed for the use of the scheme) may be utilised for purchase of pipes. For orders whether the S.E. may be asked to consider this point and take up the issue with the Municipality.

Items (3)(i) and (3)(ii) in para 2 above: The S.E. has submitted proposals for placing the site at the disposal of the S.E.Branch and they remarks of the Board of Revenue have been called for in the matter. On receipt of the Board's remarks, necessary action will be taken in the matter.

Item (4) in para 2 above: The remarks of the Sanitary Engineer may be called for in the matter.

Item (5) in para 2 above: The remarks of the S.E. may be called for.

Item (6) in para 2 above: A reference was made to the Central Govt. requesting them to give financial aid to this State in respect of its W.S.& D. schemes which have been included in the first five year programme of the State. No reply was received from the Centre till 15th September 1953. Hence it was then ordered that the question may

P.t.o.

might be taken up with the Centre after the formation of the Andhra Province. Action will be taken separately to address the Centre in the matter.

5. As regards the issue of orders by Govt. in respect of the loan to be raised by the Mpty. locally, orders will be issued shortly publishing the loan application in the F.S.G.G. After one month from the date of the publication, sanction will be accorded to the Mpty. for raising the loan.

6. Subject to orders on 'A' 'B' & 'C' above, a draft Memo. is submitted for approval.

pg 4 (Issued as Memo no: 65769-A-II VI-53. dt. 1.12.53)
pp 11-12 from the Sanitary Engineer
no 2757. H2-53. dated 28-11-53

A letter received from the S.E has been added to the file at pp 11-12
The report called for in Sl paragraph 2 of the memo at pg 4 may be awaited till 30-12-53.

Action taken vide 'A' above

'A' above. The Govt. of India have been addressed separately in the matter. Thanks

(Issued on memo No 6,569. A. 4 VL - 53 - 11 Coll. dated 1 - 12 - 53) p9q

From the Ch. PWD (Buildings), letter no 4862. PH. 53. 3 dt 26. 12. 53 pp13-15q

Please see the letter of the Chief Engineer at pp13-16q replying to the Govt memo at p9q

Request in paragraph 4(1) of the memorandum. The Sanitary Engr states that every effort will be made to submit all the estimates by the end of June 1954. Hence no action is called for. p3q ✓ p16q

Request in paragraph 4(5) of the memorandum — p5q

The Sanitary Engr states that the work relating to the sinking of such wells will be taken up for execution during the summer of 1954. p16q

Request in paragraph 5 of the memorandum — pp5-6q

The Sanitary Engr considers that a special sub-division is not necessary for the present for execution of the water supply scheme. This view may be accepted p16q. 4/12/54

As regards para 2 of the memo at p9q, reference is invited

H.E.L.A. DEPT. (H.VI)

The C.H.C., Mangalore presented a memorandum to the Minister for Health requesting that the following steps should be taken to quicken the progress of the execution of the water supply scheme for the Mangalore Municipality:-

(1) Detailed plans and estimates for all the items of the work should be prepared forthwith and sanctioned by the competent authority immediately.

(2) Orders may be placed for specials and pipes both for pumping mains and distribution system and also for pumping sets.

(3) (i) The land owned by the Govt. to the east of the servants' quarters attached to the Collector's Bungalow proposed for locating the filter plants may be placed at the disposal of the Sanitary Engg. Dept. for starting the work quickly;

(3) (ii) and the above work should be taken up forthwith.

(4) The construction or sinking of the suction well and the in-take well on the river bed at the Headworks may be taken up forthwith.

(5) The existing Public Health sub-division at Mangalore may be upgraded to an Executive Engineer's

division and the present A.E. (P.H.) at Mangalore may be continued till the completion of the water supply scheme.

(6) It may be considered whether the Central Govt. may be moved to give financial help to the scheme.

2. Items (1) and 3 (ii) and 4 in paragraph 1 above.

The S.E. states that the estimate for stage (1) viz. Pumping main from the Headworks up to the site of the Treatment works in Mangalore Town has been sanctioned by the Chief Engineer and that the work is in progress.

Regarding stage (2) viz. Headworks, the Sany. Engineer reports that detailed plans and estimates will be sent to Chief Engineer for technical sanction by about the middle of January 1954 and that it would be possible to put on hand the intake well and other apurtenant works at the Headworks during the summer of 1954, and that estimates relating to the distribution system, Service Reservoirs and Boosters as also the treatment works covering the stages 3, 4 and 5 will be submitted to C.E. for sanction as and when they are ready and every effort will be made to submit all the estimates by end of June 1954.

Item (2) in paragraph 1 above.

The Sanitary Engr. has placed already an order for the pipes by indenting on the Director-General of Supplies and Disposals. As regards the pumping sets, he proposes to take action at the appropriate time after the plans and estimates thereof are approved by the C.E.

Item 3 (1) in paragraph 1 above:

The Sany. Engineer has applied for the orders of Govt. for alienation of the land attached to the Collector's Bungalow. A report has been called for from the Board of Revenue. On receipt of the report from the Board, necessary action will be taken.

Item 5 in paragraph 1 above:

The Sany. Engr. considers that a special sub division

-6526-

is not necessary for the present for execution of the scheme and that the question of continuing the present Asst. Engineer (P.H.) in Mangalore till the completion of the Watersupply scheme is of an administrative nature. It is proposed to accept these views of the Sany. Engineer.

Item 6 in paragraph 1 above:

A general reference has been made to the Central Govt. requesting them to give financial aid to this State in respect of its Water Supply and Drainage Schemes which have been included in the first five year plan of this State of which Mangalore is one. An interim reply has since been received that the matter is under consideration of the Central Govt.

3. The Sany. Engineer has requested that early orders may be passed by Govt. in regard to the loan to be raised locally by the Municipal Council. A draft order for publishing the loan application in the Fort St. George Gazette has been sent to Finance for acceptance. On its return, action will be taken to issue necessary orders in the matter.

4. The file may be circulated to M.(H) for perusal with reference to his minutes at p.1 c.f.

22.1.1954

From page 5 ante

S.A. Subban
27/1/54

SECRETARY TO GOVERNMENT
28 JAN 1954
HEALTH, EDN. & LOCAL ADMN. DEPT.

Date 27/1/54

M(H)

I understand that no allotment is proposed to be made for this scheme in Part I of the budget for 1954-55 how can the work proceed if no amount

is provided.

65-265

28/1

Ko 28/1/54

[illegible] Municipal [illegible] memorandum
[illegible] forwarding the [illegible]
[illegible] Chairman of Municipal
[illegible] Council, the Chairman requested,
[illegible] of Upper Subordinates required,
for the [illegible] for 1954-55
[illegible] Municipal Council may be sanctioned
[illegible] Municipal Engineer in
[illegible] the Municipal Engineer
[illegible] ~~and~~ [illegible]
[illegible] Municipal Council may be sanctioned
[illegible] Municipal Council may be sanctioned
[illegible] Municipal Council may be sanctioned

65765

p21 c

From the Emc, Mangalore,
dated 2.2.1952

With reference to the minutes of M(H) at p8 ante, a conference was held on 3.2.1952 on the question of speedy execution of IWSD schemes. As a result of the discussions, a note is submitted separately for making additional provision in the Budget for execution of IWSD schemes

2 A letter of the Emc Mangalore addressed to M(H), has been added to the file at p21 c. The Emc has proposed to discuss with the M(H) on three items - vide p21 c.

As regards the permission for floating the loan for water supply schemes, reference is invited to the LF.

3 As regards the item 2 - p24 (Designs for the New Water Works) reference is invited to the note sent by M(H) at 'N' on page 6 ante

4. With reference to the item 3 - p21 c (Visit for Mangalore Municipal Office) a copy of the Emc's letter has been given to LI section for separate action.

Sd. S.A. Subbaya
5.2.52

Sd
5/2

Sd
5/2

Sd
5/2/52

Sd
5/2/52

Sd
5/2/52

10

HEALTH Dept.
116

Please see the notes at p 9 and above. no further action in this file. The papers may be recorded

K
9.2.84

10/2/84

92
11.2
Noted under
11/2/84.

GO (Ms) No 340
Health dated 4/2/84

Water supply - Mangalore Municipality - Request of Chairman for speedy execution of schemes. Papers recorded

Clerk
10/2/84